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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

30 MAR 190

ACTION MEMORANDUM - Ceiling Increase for Southeast Rockford Groundwater
Contamination Site (Site Spill ID #DK)

Kenneth Theisen, On-Scene Coordinator
Emergency and Enforcement Response Branch

David Ullrich, Acting Director
Waste Management Division

Norman Niedergang, Acting Associate Division Director £§;i<§Boh0
Office of Superfund

PURPOSE

The purpose of this memorandum is to request your approval of a ceiling
increase to conduct a time critical removal action at the Southeast
Rockford groundwater contamination site located in Rockford, Illinois {See
Figure I). On October 25, 1989, an Action Memorandum was approved in the
amount of $332,000 (8ee Attachment I) to mitigate the threats to human
health posed by the presence of various volatile organic compounds (VOC’s)
in residential wells. This funding provided initial bottled water to
approximately i85 homes. These homes were later converted to "point-of-
use" drinking water systems. This request is for an additional $1,626,500
to provide engineering support, materiais and labor costs associated with
extending and connecting the affected residences to the City of Rockford’s
municipal water supply system. The $1,626,500 requested will bring the
project total to $1,995,500.

This site is on the National Priorities List. (NPL)

Conditions presently exist at the site which, if not addressed by
implementing the response action documented in this.Action Memorandum, will
lead to an imminent and substantial endangerment to the public health or
welfare or the environment.

BACKGROUND

The Southeast Rockford groundwater contamination site is a residential area
of approximately two square miles located in the city limits (See Figure
IT). However, the area is unique in the fact that large areas of county
exist as unincorporated “islands” surrounded by city. Consequently these
areas lack many city services including city water. Although groundwater
contamination was known to exist in the area as far back as 1984, it wasn't
until March 1989 that the site was added to the NPL. The United States
Environmental Protection Agency’'s (U.S. EPA) Emergency and Enforcement
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Response Branch’s contractor, as part of the "90 day study” mandated by
Administrator William Reilly, sampled two residential wells in the area in
August. Results indicated the presence of numerous VOC’'s in the water; one
in particular was in excess of U.S. EPA’s Removal Action Level (RAL). The
chemical, 1, 2-Dichloroethylene, was present in the amounts of 894 parts
per billion (ppb) and 556 ppb respectively. This combined total of both
the cis-and trans-isomers far exceeded the RAL for that chemical of 175 ppb
for each of the isomers.

Bottled water was supplied to these residences while the Emergency Response
Branch conducted an extensive sampling program in conjunction with an on-
going effort by the Illinois Department of Public Health (IDPH).

Over four separate sampling efforts a total of 118 samples were taken, the
results studied and plotted on a contour map. This identified a plume over
one mile long, trending west toward the Rock River, with the highest
concentration of contamination occurring at the extreme eastern portion.
Approximately 200 homes are affected and lie in the direct path of the
plume. Although only the RAL s for individual chemicals were used to
identify the homes at risk, the cumulative effect of the substantial
amounts of additional chemicals present were also considered. These other
chemicals include Trichlorethylene (TCE) in excess of 50% of its RAL OF 12
ppb, and 1,1,1-Trichloroethane (TCA) substantially in excess of 50% of its
RAL of 500 ppb.

Residences were switched from bottled water to "point-of-use” drinking
water filters by the middle of January. Although bottled water is a quick
and effective means by which to mitigate a groundwater emergency, any
continuous use of bottled water for longer then three or four months is not
cost effective. This reason along with: too much water delivered, too
little water delivered, freezing, too heavy for elderly residents and other
reasons make bottled water the least desirable alternative. The use of
filters is of course dependent upon the kinds and concentrations of the
various chemicals involved.

Since conditions at this site meet the criteria for a removal action, the
EERB s Emergency Response Cleanup Services Contractor (ERCS) has been at
the direction of the 0OS5C, doing engineering and design work with the intent
of constructing an extension to the City of Rockford s water distribution
network.

THREAT

The conditions at the Southeast Rockford groundwater contamination site
meet the criteria for a removal action as stated in the National
Contingency Plan (NCP) 40 CFR Section 300.415 (L)(2) as follows:
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1) Actual or potential exposure to hazardous substances by nearby
populations, animals or food chains.

Approximately 200 homes lie in the path of the plume movement where levels
of both the cis- and the trans- isomers of 1,2-dichloroethylene were
recorded up to 894 ppb. This compares to their respective RAL"s of 175
ppb. Multiple contaminants exist in sufficient quantities (in excess of
50% of their RAL s) to pose an additional threat. Other contaminants
include 1,1,1-trichloroethane up to 387 ppb (RAL = 500 ppb) and
trichloroethylene up to 120 ppb (RAL = 128 ppb).

- Extensive additional sampling was conducted by the IDPH which véry closely
matched the high risk area as defined by U.S. EPA. Their sampling alsc
duplicated similar contaminants and concentrations.

ENFORCEMENT

See Enforcement Confidential Attachment II.

PROPOSED ACTIONS

The following actions are proposed to permanently address the human health
threat found only in that area of the NPL site boundaries of the Southeast
Rockford project that meet the necessary criteria for a removal action.

i) Complete engineering and design work for the project.

2) Install approximately 16,000 feet of water main to carry
municipal water throughout the affected area.

3) Provide residential connections for the approximately 185 homes
in the area.

4) Properly abandon the existing wells.

The detailed ERCS contractor cost breakdown is presented in Attachment III,
with the estimated project costs presented below.

S \ City C .

The level of cooperation to which the IDPH and the City of Rockford have
assisted the EERB in the preliminary aspects of this project has been
outstanding. The IDPH granted to the EERB a waiver toc a State plumbing
code regulation enabling the prompt installation of drinking water filters
at a small cost savings. The IDPH will also assist and monitor the well
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abandonment phase of the project.
all connection fees associated with the project.
approximately $90,000 in savings.

The City of Rockford has agreed
This will amount to
The City has also agreed to pay

“oversizing” of water mains and has been very helpful in various

administration requirements asked for by the 0SC.
Community Center has also been very supportive in providing the 0SC various

The local Ken-Rock

requests for office and desk space and for approval to house his
construction trailer in part of the community center’s parking lot.

EXTRAMURAL COSTS

ERCS Contractor $200,000 $1,230,000 $1,430,000
* Contingency (15%) 30,000 — 184,500 — 214,500

Subtotal $230,000 $1,414,500 $1,644,500

TAT ' $ 30,000 0 e $ 30,000
" Extramural Subtotal $260,000 $1,414,500 $1,574,800

Extramural Contingency

(15%) 39,000 —212.000 251,000

TOTAL $299,000 $1,626,500 $1,925,000

INTRAMURAL, COSTS

U.S5. EPA Direct Costs

($30/hr. x 400 Regional

and 40 HQ hrs.) $ 13,000 $ 17,000 $ 30,000

U.S. EPA Indirect Casts

($51/hr. x 400 Regional

hrs.) , 20,000 — . 20.000 —40.000

TOTAL $ 33,000 $ 37,000 % 70,000

PROJECT CEILING $332,000 $1,663,500 $1,995,500

to waive

for any

This action constitutes a final remedy to the imminent threat posed by the
contaminated groundwater in the Southeast Rockford site. This remedy is
consistent, and in fact will be identical to, at least part of the long-
term remedial action. It continues to be anticipated that this project
will be completed within one year.

This action includes all engineering requirements as per the City of
Rockford’s water utility. Any “oversizing” required by the city for future
developments, but not necessarily needed to protect the health of the
affected residents will be identified and will be contracted for and paid
separately by the City of Rockford.
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RECOMMENDATION

This decision document represents the selected removal action for the
Southeast Rockford site, in Rockford, Illinois, developed in accordance
with CERCLA as amended by SARA, and, to the extent practicable, the
National Contingency Plan. This decision is based on the administrative
record for the site. (The attached index identifies the items that
comprise the administrative record upon which the selection of the removal
action ias based. Bee Attachment IV).

Because the conditions at the Southeast Rockford groundwater contamination
site in Rockford, Illinois meet the National Contingency Plan, 40 CFR
Section 300.415 (b)(2) criteria for a removal action, your approval to
complete this removal action is recommended. With your approval the
project ceiling will be increased from $332,000 to $1,995,500 of which up
to $1,885,500 ($1,430,000, plus up to $214,500 of the cleanup contingency,
e oy o FL,WN UL e TR el TUIVIIERIRYY Iy vk uwed fur Chiewap
contractor costs. Please indicate your decision by signing below.

APPROVAL: 44 . Wor / at | paTE: _3/3¢/ 7

ACTING DIRECTOR ﬁASTE MANAGEMENT ' DIVISION

DISAPPROVAL: DATE:
ACTING DIRECTOR WASTE MANAGEMENT DIVISION

Attachments: I. October 25, 1989, Action Memorandum
I1. Enforcement Confidential Information
ITI. Detailed Cleanup Contractor Cost Estimate
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. Janowiak, 05-210
Peterson/E. Doyle, 5C5-TUB-3
Bauman, 5HS-10

Powers/R. Buckley, 5HS-GI
Bowden, 5HS5-12

Schafer, 5HS-12

Mancos, H5HS-1Z2

Fabinski, ATSDR, 5HS-10
Warnsley, RP/CRU, 5HS-1Z
Lesser, S5PA-14

K. Theisen, 5HS-12
{Contracting Cfficer)

EERBE Read File

EERB Delivery Order File
EERB Site File

US 00264



